Mental Health Services Act
401 S. Tustin Street Design Meeting
April 1, 2009
Program Minutes

Alexander and Hibbs Architect and Engineering:

- The Design Committee toured the Social Services Agency, Tustin Family Campus and looked at examples of flooring, cabinetry, and room layouts.

- The architecture is different than what will be constructed at the 401 S. Tustin project but many of the interior design features are the same.

- Designer Melissa Scheliga, reviewed the environmentally friendly furniture from Crate and Barrel and committee members discussed selecting pieces for the Crisis Residential Program and the Wellness/Peer Support Center.

- The final interior design presentation was rescheduled from April 15 to April 29.

MHSA:

- Kate Pavich stated that Steve Mayberg, the Director of the Department of Mental Health, would like to do a ground breaking ceremony at the 401 S. Tustin site.

- A June meeting will be scheduled to update consumers and stakeholders about the progress of the Wellness/Peer Support Center. Kate invited Allen Hibbs to make a presentation at that meeting.

- Kate has met with the HCA Executive Team and they will be working out a plan with SSA to vacate the property.

OC Public Works:

- The California Environmental Quality Act (CEQA) process will be completed once the hazardous materials report is received.

- The Initial Study (IS) should be completed in approximately 2 weeks and it will then be transmitted to the County for in-house review. Once the County has approved the study for circulation it will go out for a 30 day public review.

- Steve Johsz discussed the issue of signage in the buildings and it was determined that signage was part of the special services that was built into the original project budget.

The next meeting will be held April 15, 2009 at 9:00 am in the MHSA Conference Room.